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Campaign Station Updates
· 2010 acquisitions for Moscow, Irkutsk started June 1; Magadan 

deferred due to L5 duty cycle constraints

· Malindi acquisitions in limbo
· Original U. Rome / ESA partnership terminated; U Rome 

continues to operate MLK station
· 2009 MLK acquisitions never delivered by ESA
· 2010 acquisitions pending DoI Letter of Agreement with U. Rome; 

and payment from UMD/LCLUC program to U. Rome for data
· Are there alternatives for Central Africa for 2011?

· No Kiruna acquisitions for 2010 due to L5 duty cycle

· Chetumel acquired 526 unique scenes during Winter 2010 – desire 
to continue acquisitions through 2010 



GLS2010 Campaign Acquisitions (as of March 2010)

Organization Country Location GSID
Desired

Start Date
Desired

Finish Date

Actual
Start Date
(WBDR)

Actual
Finish Date

(WBDR)

Actual
Start Date
(Ingest)

Actual
Finish Date

(Ingest)
Scenes
(WBDR)

Scenes
(Ingest)

CONABIO Mexico Chetumal CHM
N/A N/A 8/6/09 8/6/09 3/6/09 8/20/09 16 156

10/15/09 2/15/10 11/23/09 2/26/10 11/24/09 3/4/10 526 968
12/31/10

CSIR-SAC South Africa Hartebeesthoek JSA 2/1/09 5/31/09 3/18/09 5/31/09 3/19/09 7/13/09 1745 1365
2/1/10 5/31/10 2/1/10 5/23/10 (not received) (not received) 1778 0

ESA

Kenya Malindi MLK

6/1/09 7/19/09 6/1/09 7/18/09 (not received) (not received) 1568 0
11/1/09 1/20/10 11/2/09 2/12/10 (not received) (not received) 3258 0
6/1/10 7/19/10

11/1/10 1/20/11

Spain Maspalomas MPS 6/1/09 12/31/10 6/3/09 (ongoing) 6/3/09 12/13/09 1659 1284

Sweden Kiruna KIS 6/1/09 12/31/10 6/8/09 12/1/09 (not received) (not received) 8047 0

ScanEx Russia

Irkutsk IKR 6/1/09 10/1/09 6/17/09 9/30/09 6/5/09 9/30/09 6866 7245
6/1/10 10/1/10

Magadan MGR 6/1/09 10/1/09 6/10/09 9/30/09 6/5/09 9/30/09 4808 5105
6/1/10 10/1/10

Moscow MOR 6/1/09 10/1/09 6/5/09 9/30/09 6/5/09 9/30/09 5864 6495
6/1/09 10/1/10

4 6 8 8 36135 22618

Currently active
Currently in-active
Updates from last report
Requires attention



Status of EO1 Acquisitions for GLS2010

· Using EO1 to capture small islands and reefs 
distant from continental land

· Monitoring acquisitions via browse imagery, 
closing requests as clear scenes are acquired



Open
Cancelled
Closed

Statistics on Acquisition Progress

677 open, of which 
31 have an acquisition judged Very Close

306 have an acquisition judged Marginal or Close (93);
340 have no acquisitions judged at least Marginal (26)

or have not yet been acquired

188 clear scenes
6 cancelled



Processing 

· June-October:  request IC metadata as “local summer” 
concludes

· July:  Intermediate scene selection from US archive to 
evaluate coverage
· Reduce L5 acquisitions for well-covered areas
· Enhance LTAP for problematic areas (e.g. Boreal)

· October:  Begin “real” scene selection w/ LASSI
· Winter 2010/11:  request & receive IC scenes
· Spring 2011:  process L1T files

· ETM+ gap-filling now to be performed by USGS EROS
· Possibility of global WELD products through ROSES proposal
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